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ESTIMATE RUN 07/26/2006

ESTIMATE SUMMARY 15:06:08

CONTID: C12490         ESTIMATE NO: 0008 PROG 2002

PCN: 12490-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wild Horse - East PERCENT TIME:

PROJECT NO: HB 0405-024                   

Wild Horse - East

NAME OF ROAD: 40H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/25/2006 DATE TIME STARTED 06/08/2005

651 TOPEKA WAY SUITE 100 DATE LET 05/05/2005 DATE WORK BEGAN 07/05/2005

 DATE AWARDED 05/20/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 06/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,442,851.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,173,115.36 NON-PARTICIPATING 1,616,853.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-246,730.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.29

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS90

88.88%

605,194.25

1,616,853.67

1,370,123.62

1,370,123.62

$

$

$

$

34,000.00

4,803,657.20

4,837,657.20

0.00

4,837,657.20

-77,596.73

0.00

4,760,060.47

0.00

AMOUNT DUE 4,760,060.47 1,370,123.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,370,123.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

202-00033  
 

0010 *REMOVAL OF END SECTION 6.000 6.000

EACH 0.000 0.00

275.00000 6.000 1,650.00

202-00037  
 

0015 REMOVAL OF DELINEATOR 119.000 119.000

EACH 0.000 0.00

25.00000 119.000 2,975.00

202-00090  
 

0020 *REMOVAL OF PAVEMENT MARKING 9,000.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0022 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM #5 0.000 0.000

SF  0.000 0.00

0.88000 0.000 0.00

202-00250  
 

0025 REMOVAL OF GROUND SIGN 48.000 40.000

EACH 8.000 1,200.00

150.00000 48.000 7,200.00

202-00810  
 

0030 *REMOVAL OF FENCE 38,066.000 38,066.000

LF  0.000 0.00

0.20000 38,066.000 7,613.20

202-01000  
 

0035 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-04100  
 

0040 *SANDBLASTING 29,000.000 0.000

SF  0.000 0.00

0.60000 0.000 0.00

202-05150  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 63,282.000 60,000.000

CY  0.000 0.00

5.18000 60,000.000 310,800.00

203-00060  
 

0050 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

203-00100  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 BLADING 75.000 26.500

HOUR 2.000 190.00

95.00000 28.500 2,707.50

203-01500  
 

0060 FRONT END LOADER (RUBBER TIRE) 50.000 21.000

HOUR 0.000 0.00

95.00000 21.000 1,995.00

203-01590  
 

0065 *POTHOLING 4.000 4.000

HOUR 0.000 0.00

205.00000 4.000 820.00

203-01597  
 

0070 *EROSION BALES (WEED FREE) 2,080.000 1,040.000

EACH 0.000 0.00

10.00000 1,040.000 10,400.00

208-00011  
 

0075 *SILT FENCE 2,109.000 2,109.000

LF  0.000 0.00

1.80000 2,109.000 3,796.20

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,450.00000 2.000 2,900.00

208-00070  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.270

L S 0.000 0.00

500.00000 0.270 135.00

208-00100  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.640

L S 0.100 100.00

1,000.00000 0.740 740.00

208-00200  
 

0100 *RESET GROUND SIGN 54.000 52.000

EACH 0.000 0.00

150.00000 52.000 7,800.00

210-00810  
 

0105 *SEEDING (NATIVE) 23.000 0.000

ACRE 0.000 0.00

225.00000 0.000 0.00

212-00006  
 



CONTID: C12490         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SOIL PREPARATION (SPECIAL) 23.000 0.000

ACRE 0.000 0.00

1,850.00000 0.000 0.00

212-00047  
 

0115 *MULCHING (WEED FREE HAY) 75.000 52.000

ACRE 0.000 0.00

225.00000 52.000 11,700.00

213-00002  
 

0120 *MULCH TACKIFIER 14,200.000 9,600.000

LB  0.000 0.00

1.50000 9,600.000 14,400.00

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0130 AGGREGATE BASE COURSE (SPECIAL) 613.000 0.000

TON 547.200 7,332.48

13.40000 547.200 7,332.48

304-09014  
 

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,552.000 421.930

TON 870.130 60,909.10

70.00000 1,292.060 90,444.20

403-34721  
 

0145 *EMULSIFIED ASPHALT (SLOW-SETTING) 560.000 480.000

GAL 80.000 400.00

5.00000 560.000 2,800.00

411-10255  
 

0150 CONCRETE PAVEMENT SYSTEM 107,153.000 53,576.000

SY  53,577.000 1,470,688.65

27.45000 107,153.000 2,941,349.85

412-03000  
 

0150 MATERIAL ALLOWANCE DOWEL AND TIE BARS 53,496.000

SY  -53,496.000 -78,639.12

1.47000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000

SY  0.000 0.00

1.84000 0.000 0.00
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PCN: 12490-BID    ESTIMATE RUN

PROJECT: HB 0405-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000

SY  0.000 0.00

1.84000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE SAND 26,516.000

SY  -26,516.000 -48,789.44

1.84000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000

SY  0.000 0.00

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 18,747.000

SY  -18,747.000 -70,676.19

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 466.000

SY  -466.000 -1,756.82

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 2,929.280

SY  -2,929.280 -46,868.48

16.00000 0.000 0.00

0152 RIPRAP (18 INCH) CO #5 5.000 0.000

CY  0.000 0.00

305.00000 0.000 0.00

506-00218  
 

0155 *CONCRETE CLASS D (BOX CULVERT) CO #5 340.000 293.810

CY  0.000 0.00

390.00000 293.810 114,585.90

601-03030  
 

0160 *REINFORCING STEEL CO #5 53,392.000 49,089.000

LB  0.000 0.00

1.05000 49,089.000 51,543.45

602-00000  
 

0165 *66 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 54.000 54.000

LF  0.000 0.00

350.00000 54.000 18,900.00

603-15066  
 

0170 *END POST 29.000 29.000

EACH 0.000 0.00

95.00000 29.000 2,755.00

607-00005  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *CORNER AND LINE BRACE POST 70.000 70.000

EACH 0.000 0.00

95.00000 70.000 6,650.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH METAL POSTS 30,878.000 30,878.000

LF  0.000 0.00

0.75000 30,878.000 23,158.50

607-01000  
 

0185 *3 FOOT GATE WALK 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60003  
 

0190 *20 FOOT GATE 7.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

607-60120  
 

0195 DELINEATOR (TYPE I) 330.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0200 DELINEATOR (TYPE III) 22.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00003  
 

0205 *3 INCH ELECTRICAL CONDUIT 1,603.000 1,603.000

LF  0.000 0.00

14.50000 1,603.000 23,243.50

613-00300  
 

0210 *3 INCH ELECTRICAL CONDUIT (JACKED) 125.000 125.000

LF  0.000 0.00

22.00000 125.000 2,750.00

613-00301  
 

0215 *WIRING 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

613-10000  
 

0220 SIGN PANEL (CLASS I) 118.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00011  
 

0225 SIGN PANEL (CLASS II) 120.000 0.000

SF  0.000 0.00

35.00000 0.000 0.00

614-00012  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 SIGN PANEL (CLASS III) 92.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

614-00013  
 

0235 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 376.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-01512  
 

0240 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 33.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

614-01522  
 

0245 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 192.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

614-01585  
 

0250 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 13.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-01588  
 

0255 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 2.000

EACH 0.000 0.00

103,020.00000 2.000 206,040.00

614-10146  
 

0257 18 INCH CULVERT PIPE CO #5 20.000 0.000

LF  0.000 0.00

51.00000 0.000 0.00

617-00018  
 

0260 *24 INCH CULVERT PIPE 320.000 320.000

LF  0.000 0.00

47.00000 320.000 15,040.00

617-00024  
 

0265 *30 INCH CULVERT PIPE 104.000 104.000

LF  0.000 0.00

83.00000 104.000 8,632.00

617-00030  
 

0270 *54 INCH CULVERT PIPE 88.000 88.000

LF  0.000 0.00

152.00000 88.000 13,376.00

617-00054  
 

0275 *CONSTRUCTION SURVEYING 1.000 0.220

L S 0.000 0.00

36,500.00000 0.220 8,030.00

625-00000  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILIZATION 1.000 0.950

L S 0.000 0.00

492,887.04000 0.950 468,242.69

626-00000  
 

0285 *EPOXY PAVEMENT MARKING 272.000 0.000

GAL 0.000 0.00

88.00000 0.000 0.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 211.000 15.000

GAL 196.000 3,920.00

20.00000 211.000 4,220.00

627-00012  
 

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

256.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0300 *SURVEY MONUMENT (TYPE 2) 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0305 *FLAGGING 7,250.000 5,278.500

HOUR 1,570.000 29,830.00

19.00000 6,848.500 130,121.50

630-00000  
 

0310 *PILOT CAR OPERATION 1,045.000 567.000

HOUR 477.500 19,100.00

40.00000 1,044.500 41,780.00

630-00001  
 

0315 *TRAFFIC CONTROL INSPECTION 85.000 60.000

DAY 1.000 100.00

100.00000 61.000 6,100.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 160.000 112.000

DAY 21.000 7,350.00

350.00000 133.000 46,550.00

630-00012  
 

0325 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 800.00

500.00000 3.600 1,800.00

630-80001  
 

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 6.500

EACH 5.200 1,300.00

250.00000 11.700 2,925.00

630-80335  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 3.600 342.00

95.00000 3.600 342.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 34.000

EACH 27.200 2,720.00

100.00000 61.200 6,120.00

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 4.000 480.00

120.00000 9.000 1,080.00

630-80343  
 

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 877.000 438.500

SF  350.800 4,248.19

12.11000 789.300 9,558.42

630-80344  
 

0355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 8,000.00

10,000.00000 1.800 18,000.00

630-80355  
 

0360 *DRUM CHANNELIZING DEVICE 334.000 167.000

EACH 133.600 6,012.00

45.00000 300.600 13,527.00

630-80360  
 

0365 *CONCRETE BARRIER (TEMPORARY) 520.000 200.000

LF  268.000 6,700.00

25.00000 468.000 11,700.00

630-80370  
 

0370 *TRAFFIC CONE 130.000 65.000

EACH 52.000 572.00

11.00000 117.000 1,287.00

630-80380  
 

0375 RUMBLE STRIP (PORTABLE) 4.000 2.000

EACH 1.600 800.00

500.00000 3.600 1,800.00

630-80430  
 

0380 F/A MINOR CONTRACT REVISIONS 165,657.160 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A OJT COLORADO TRAINING PROGRAM 3,602.400 2,167.200

F A 1,435.200 1,435.20

1.00000 3,602.400 3,602.40

700-70022  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0395 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A HISTORICAL SIGN AT HUGO 5,757.430 0.000

F A 5,757.430 5,757.43

1.00000 5,757.430 5,757.43

700-70034  
 

0410 F/A ELECTRIC SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0415 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0420 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 ADDED ITEM (LUMP SUM)/ EXTRA CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,039.74000 1.000 4,039.74

900-00014  
 

0485 ADDED ITEM (POUND)/ CO #5  REINFORCING STEEL 2,450.000 2,450.000

LB  0.000 0.00

0.43000 2,450.000 1,053.50

900-00011  
 

0490 ADDED ITEM (DOLLAR)/ BROADBAND DSL 1,114.650 839.650

DOL 137.500 137.50

1.00000 977.150 977.15

900-00006  
 

0500 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE -29.000 -17.000

WD  -12.000 -24,000.00

2,000.00000 -29.000 -58,000.00

900-00025  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FINES DOUBLE 
SIGNING

4.000 0.000

EACH 3.600 429.12

119.20000 3.600 429.12

630-80342  
 

CAT 0200 $1,370,123.62 4,659,925.73CURRENT AMT 5,265,120.00 $$

CAT NO0300 STRUCTURES 

0425 *REMOVAL OF ASPHALT MAT (PLANING) 2,095.000 2,095.000

SY  0.000 0.00

6.65000 2,095.000 13,931.75

202-00240  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 116.000 116.000

SY  0.000 0.00

35.00000 116.000 4,060.00

202-00454  
 

0432 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE ITEM #1 18.000 18.000

CY  0.000 0.00

169.83000 18.000 3,056.94

206-00065  
 

0435 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 739.480 739.480

TON 0.000 0.00

70.00000 739.480 51,763.60

403-34721  
 

0440 *HOT POURED JOINT AND CRACK SEALANT 0.330 0.330

TON 0.000 0.00

4,000.00000 0.330 1,320.00

408-01000  
 

0445 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000

SY  0.000 0.00

14.00000 1,715.000 24,010.00

515-00120  
 

0450 *CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00400  
 

0455 *CONCRETE SEALER (CALCIUM NITRITE) 667.000 667.000

SY  0.000 0.00

29.00000 667.000 19,343.00

515-00410  
 

0460 *CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

480.00000 0.000 0.00

601-03040  
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PCN: 12490-BID    ESTIMATE RUN 07/26/2006

PROJECT: HB 0405-024                   ESTIMATE NO: 0008 15:06:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0462 CONCRETE (PATCHING) MCR LINE ITEM #2 1,044.000 1,044.000

SF  0.000 0.00

25.14000 1,044.000 26,246.16

601-06150  
 

CAT 0300 $0.00 143,731.45CURRENT AMT 143,731.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0475 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

620-00020  
 

CAT 0400 $0.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 1,370,123.62 $ 4,837,657.18CURRENT AMT 5,442,851.45 $$


